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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR: SYSTEM TECHNICAL SUPPORT (STS) FOR THE ABRAMS TANK PROGRAM

CONTRACTOR:   GENERAL DYNAMICS LAND SYSTEM (GDLS) INC.

              STERLING HEIGHTS, MICHIGAN

THIS ACTION:  P00058 to DAAE07-01-C-N075

CURRENT AMOUNT:  $334,810,316

THIS ACTION:     $  1,600,750

NEW AMOUNT:      $336,411,066

1.   The purpose of this modification is to establish CLIN 0046 - AVLB Suspension System - RDT&E utilizing CLIN 0021 rates.  $1,600,750

is being exercised and is broken out as follows:

  Labor/manhours: $1,282,536 ($1,177,299 cost, $105,237 fixed fee)

  Material: $318,214 ($292,116 cost, $26,098 fixed fee)

10,939.41 Labor/manhours are being added at an option rate of $117.24 ($107.62 cost, $9.62 fixed fee). The total CLIN amount is being

increased by $1,600,750 from $0.00 to $1,600,750.

2.   This action is being accomplished on a page substitution basis. The attached pages are replacement pages to the contract.  A new G

page is being added . As a result of this action, the total amount of the contract is increased by $1,600,750 from $334,810,316 to

$336,411,066.

3.   Option 1 Labor/manhours, materials,and subcontracting pools are adjusted as follows:

Labor/manhours:                             Material Ceiling:

11,099,808 available hours                  $208,719,099 available material pool

 2,454,221.84 Hours used to date            $ 75,590,351 Mat'l $$ used to date

    10,939.41 Hrs exercised this action     $    318,214 Mat'l $$ this action

 2,465,161.25 Total Hours Authorized        $ 75,908,565 Mat'l $$ Authorized

8,634,646.75 Available Option Hours         $132,810,534 Mat'l $$ Available

                                               *** END OF NARRATIVE A 045 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0046          SERVICES LINE ITEM              __________________

              NOUN: AVLB SUSPENSION SYSTEM

              SECURITY CLASS: Unclassified

NOUN: AVLB SUSPENSION SYSTEM

LABOR/MANHOURS: 10,939.41

ESTIMATED COST:  $1,177,299

FIXED FEE:  $  105,237

TOTAL:  $1,282,536

MATERIAL AUTHORIZED:  $  318,214

MATERIAL COST:  $  292,116

MATERIAL FEE:  $   26,098

TOTAL MATERIAL COST:  $  318,214

TOTAL CUMULATIVE FUNDING: $1,600,750

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

*Page Added by P00058

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0046AA        SERVICES LINE ITEM                                                                           $      1,600,750.00              __________________                                                                            __________________

              NOUN: SPT OF AVLB DEVELOPMENT EFFOR

              PRON: P13CCBB2EH    PRON AMD: 01    ACRN: DR

              AMS CD: 654649G2912

              CUSTOMER ORDER NO: P13CBB2C002EH

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $     1,600,750.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0046AA  P13CCBB2EH             DR       2        $               0.00  $       1,600,750.00            $       1,600,750.00

        654649G2912                   3CBBCB

                                                                           _________________

                                                         NET CHANGE    $       1,600,750.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 DR        21   32040000031C1C05P654649255X  S20113                W56HZV           $       1,600,750.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,600,750.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     334,810,316.77              $       1,600,750.00              $     336,411,066.77
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